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General Project Information
Project Description Narratives

Purpose, Scope, and Technical Approach:

Definition of Scope: The Pantex Plant has currently identified 249 release sites within 144 Solid Waste Management Unit} §8uVAMelss of
Concern (AOCs), which are managed as 15 SWMU Groupings for investigation and remediation activities. Based on scoringitsytteRard
ranking system, Pantex was included on the National Priority List in 1994. Corrective action requirements for envirostoeatiahrat Pantex are
included in Pantex Plant's RCRA Hazardous Waste Operating Permit (HW-50284) administered jointly by the EPA and the TRNEEcRERA
Investigations (RFIs) have been completed for all SWMU groupings, and the Draft-Final RFI Reports have been submittedR @QHerTrisview
and comment. Remediation activities include Treatability Studies, Interim Corrective Measures (ICM), and accelerated A@atougsi(ce
contamination of soils and groundwater sufficiently to achieve a No Further Action (NFA) designation under the Texas Risk Beahdards
Guidance. NFAs are anticipated for the majority of the release sites, and Corrective Measures Construction will be edededhememaining
release sites where Treatability Studies, ICMs, and/or ACs are unable to achieve closure. The 2 release sites thatthdlftegRICRA Corrective
Measures process (Corrective Measures Study, Corrective Measures Implementation Program Plan, Corrective Measures Desgtivand C
Measures Construction) are Landfill 3 and groundwater. Where appropriate, long-term surveillance and maintenance wijlebe@ersare long-
term remediation objectives are achieved. Through FY98, 247 of 249 identified release sites have been recommendedifictidosytbose
sites recommended for administrative closure based on their status as active sites, duplications, or RCRA Facility Assessmamdations).
Additionally, significant progress has been achieved in characterizing groundwater contamination and performing traadédslity'se treatability
studies are aimed at verifying that technologies being tested offer viable, effective approaches to groundwater remediation.

Technical Approach: The overall technical approach for remediating the currently identified release sites employs th€ Resenvation and
Recovery Act (RCRA) approach for release site closure. A key element of the technical approach is to coordinate af ERsatyiviith
regulatory agencies and other stakeholders. This is accomplished through frequent meeting with the regulatory commuasieneaiidng to the
public. By soliciting input from the stakeholder, the project is able to progress effectively with stakeholder suppapprbaish helps maintain a
flexible, working relationship with the stakeholders. Based upon RCRA Preliminary Assessments, potential release siesifieetéadfurther
evaluation. A number of these release sites were deferred because they were still active facilities. RCRA Facilitydns€&tigja) were
accomplished to characterize the extent of contamination for each remaining identified potential release site, and éelslitveralcosed, because
the RFI Reports indicated that the level of contamination, if any, was low enough to warrant closure in accordance vathRiek Reduction
Guidance. The remaining release sites are being closed using Interim Corrective Measures (ICMs), such as "hot spotl seibrémidorrective
Measures Construction . The assumptions used in the technical approach result in project vulnerabilities, and thesedria disc@Cost Baseline
Comments Section. The Closure of Release Sites and funding profiles do not necessarily have a direct correlation. Byoltefuni¢igs counted
when a Release Site is submitted to the regulator for No Further Action (NFA) designation. This does not constitutecalbevadssciated with
that Release Site, as many technical/regulatory support functions are required after submittal of NFA. The cost b&Rlinekiftg vulnerability
work scope for Release Sites that may need additional work based on additional requirements (additional re-work) from regaditition, most
closures, upon regulatory approval, will require permit modifications with public participation. There are also costsfariégegat and transition
activities. Such activities include records collection, administrative record update, archiving, and worker transitidrerinsaoide of the more
complex and expensive Release Sites are scheduled for completion later in the program. Consequently, there is nobayeyselatton
between funding and closure of Release Sites.
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Project Status in FY 2006:

Assuming the project vulnerabilities discussed in the Cost Baseline Comments Section are not required, all currentlyéteasgdisdes will be
remediated or be in remediation by the end of Fiscal Year 2000, with only long term Surveillance (including system oparhtMaisjenance
activities continuing beyond that date. Although it is anticipated that responsibility for S&M activities will be transfehedP landlord starting
with FY 2002, this plan includes budgetary requirements beyond that date for "earmarking” the funds pending the offt@al tadtesiwhich DP
will develop budgetary requirements). The predicted requirement for long term S&M is through the year FY2015; howengrdira kfficiency
and capability of the groundwater extraction and treatment system to capture the contaminant plume is uncertain, andiegdjieaes) could be
required to fully achieve groundwater remediation objectives. The assumed date for the project end state will be evetliedig, zey additional
operational effectiveness information becomes available, and the completion date will be adjusted as required.

Post-2006 Project Scope:

Based on the assumption that all Surveillance and Maintenance costs will be transferred to the installation landlord @A66imB Pantex Plant
Site Remediation Project activities will continue beyond that date. The installation landlord will be responsible forténmI8ugveillance and
Maintenance through the duration required to fully achieve groundwater remediation objectives..

Project End State

All currently identified release sites will be remediated or be in remediation by the end of Fiscal Year 2000, with oergnl@uyveillance
(including system operations) and Maintenance activities continuing beyond that date. All currently identified releaédsitesnediated to
achieve closure designation in accordance with the cleanup levels contained in the Texas Risk Reduction Standards Guitiazce for
groundwater. It is anticipated that the groundwater pump and treat operations will continue to the year FY 2015 to &#attiielgroundwater
contamination plume; however, the long-term efficiency and capability of the groundwater extraction and treatment system tteecagntaminant
plume is uncertain, and additional time (years) could be required to fully achieve groundwater remediation objectivesméthelaissfor the
project end state will be evaluated periodically, as additional operational effectiveness information becomes availabErapttion date will be
adjusted as required. Further, regulatory requirements for landfills cover maintenance, groundwater monitoring and preattioerst will be
negotiated periodically.

Cost Baseline Comments:

The overhead for Pantex is broken into two categories, G&A and Common Site Support. The overhead is applied to allgnjeith doé
exception of subcontracts at a rate of 53%. Subcontracts are not burdened with overhead. It should be noted thatesvarbeadieated
periodically to ensure the overhead costs are covered, and the rates are likely to change in the future based on thésemevitgersed in the
General Scope and Approach Section, closure requirements are included in FY2001 and FY#8@2 specific major vulneraliies. Additional
closure requirements are required in FY 2001 and 2002 to address the vulnerabilities associated with high cost remedéies &tewhich the
Pantex ER Project technical strategy is designed to avoid. For example, the relative cost of applying a RCRA Cap las eninadfibmpared

with excavating and disposing of thousands of cubic yards soil and landfill debris. As a result, the Pantex ER Projeanpt=uerging lower

cost technical alternatives and includes plans to address potential additional closure requirements to off-set theieslassaigilitted with
implementing the higher cost alternatives where regulatory concurrence with currently planned lower cost alternativesrisiay Biesttit is
assumed that only groundwater (includirffysite remediation) and Landfill 3 will require full corrective Measures and all others will be closed via
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ICM and/or NFA action. However, the remaining landfills (for which NFA requests, ICM closure and Administrative closurehgvarined)
represent low to moderate risks for TNRCC approval. The Pantex ER program has proactively pursued strategies to nutigatialtlisls for
TNRCC approval by holding monthly meetings with the TNRCC and other stakeholders to discuss issues and concerns witlatiba stragetly
at Pantex. However, in the event of TNRCC disapproval on closure of landfills based on RFI Report recommendations,sbepercjeaid be
increased for additional Corrective Measures, which would be extended through FY 2002. In addition, seven Ditches aldaBgi#tes are
planned for closure at Texas Risk Reduction Standard (RRS) 3 (Human Health and Ecological Risk based closure) due ¢t sloé depth
contamination, but if TNRCC rejects this recommendation and requires RRS 2 (Human Health based closure), the projentessevilue to
additional cleanup requirements and the project would be extended into FY 2002. The need to implement any of the Citulifdis amd Playas
potential additional closure requirements would prevent achievement of the Clean Texas 2000 initiative. Finally, a twubuwstisiincluded in
FY2001 against the risk of additional CERCLA specific activities (Natural Resources Damage Assessment) being requirelizafion Ghthe
Federal Facility Agreement. These vulnerability activities are included in both the project baseline and this planthesé{seigrammatic risks.
FYs 2003 - 2016 also include a contingency of approximately 10% to off-set the uncertainty of long range cost forecalsérRanfex ER Project
progresses to completion, the number of Full-Time Equivalent (FTE) manpower requirements will be reduced proportionajgatith pr
requirements. As a result, the budget includes costs assosciated with FTE reductions (such as voluntary separatioaync&htverpjected FTE
profiles are 25 in FY2001 and 7 in FY2003 thru FY2015. For FY1999 through FY2001, it is assumed that any FTE reductithmonidjtbe
attrition. The reduction in FY2003 is significant enough that all FTE reductions are assumed to require compensation.

Safety & Health Hazards:

With the exception of low-level radiological hazards (depleted uranium) at Firing Site 5, the potential hazards consigiopchemical
contamination of soils and groundwater (perched aquifer only). These potential risks are evaluated and documented siteebedesagdong with
establishment of specific health and safety protocol, in a Health and Safety Plan (HASP) developed for each ER fieltba#teasd site specific
HASPs are developed in accordance with the Site Safety and Health Plan section of the May 17, 1995, Final Pantex Pleield3@perations
Plan during the fiscal year in which the field work is conducted.

Safety & Health Work Performance:

The first priority of the ES&H activities is to preserve the environment and protect the safety and health of workersudlid. tHeripr to
implementing field activities, the hazard assessment and mitigation plans contained in site specific Health and SafetyliBtarssed with all
personnel involved in the field activity to ensure readiness prior to start of work. Any individual who identifies anemfozafte and/or safety
hazard has the authority to stop work until appropriate evaluation and mitigation of the hazard is accomplished. Althoughdu82d are
indirect support (overhead pool) to the Pantex ER Project, the Pantex Plant ES&H Budget Formulation Plan developed Iyt @Britains
sufficient planning to assure the availability of adequate resources necessary for work to be performed in a mannetsttia¢ protiecnment,
worker and public health and safety.

PBS Comments:

The scope of this project is based on the assumption that no additional facilities at Pantex Plant will be deactivateechia¢ wibsure under
RCRA; however, there are a number of currently active release sites (such as several Firing Sites and Burning Grouath&itebp#n identified
as RCRA SWMUs or AOCs. If these sites are deactivated, the installation landlord will be required to perform the RCRA Alssuesept
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Project Description Narratives
where identified as contingency, the scope of this project does not include any activities (other than limited CERCLAcSupipsrassociated
with Federal Facility Agreement (FFA) negotiations) that are likely to be required upon finalization of the FFA. In atdipooject scope does not
include environmental remediation D&D support for any future facility D&D activity at the plant. However, excess faalitiemgrmplaced in
caretaker status and will need to be considered for D&D in the future. Although it is anticipated that responsibilitydoti88&4 will be
transferred to the DP landlord starting with FY 2002, this TYP includes budgetary requirements beyond that date (threudfv@@l# for
"earmarking" the funds pending the official transition (after which DP will develop budgetary requirements).
Baseline Validation Narrative:
The Pantex ER Project baseline was last validated by the Albuquerque Field Operations Office in February 1999.
General PBS Information
Project Validated? Yes Date Validated: 2/1/1999
Has Headquarters reviewed and approved project? No
Date Project was Added: 12/1/1997
Baseline Submission Date: 7/1/1999
FEDPLAN Project? Yes
Drivers: CERCLA RCRA DNFSB AEA UMTRCA State DOE Orders Other
Y Y N N N Y Y N
Project Identification Information
DOE Project Manager: Johnnie Guelker
DOE Project Manager Phone Number: 806-477-3183
DOE Project Manager Fax Number: 806-477-5896
DOE Project Manager e-mail address: jguelker@pantex.com
Is this a High Visibility Project (Y/N):
Planning Section
Baseline Costs (in thousands of dollars)
Dataset Name: FY 1999 Planning Data Page 4 of 34
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1997-2006 2007-2070 1997-2070 1997  Actual 1998  Actual 1999 2000 2001 2002 2003 2004 2005 2006
Total Total Total 1997 1998
PBS Baseline (current 77,169 19,089 96,258 9,924 9,924 11,148 11,148 11,299 15,000 16,172 5,823 1,824 1,893 1,965 2,121
year dollars)
PBS Baseline 74,752 14,810 89,562 9,924 9,924 11,148 11,148 11,299 14,606 15,423 5,439 1,669 1,696 1,725 1,823
(constant 1999
dollars)
PBS EM Baseline 77,169 19,089 96,258 9,924 9,924 11,148 11,148 11,299 15,000 16,172 5,823 1,824 1,893 1,965 2,121
(current year dollars)
PBS EM Baseline 74,752 14,810 89,562 9,924 9,924 11,148 11,148 11,299 14,606 15,423 5,439 1,669 1,696 1,725 1,823
(constant 1999
dollars)
2007 2008 2009 2010 2011- 2016- 2021- 2026- 2031- 2036- 2041- 2046- 2051- 2056- 2061- 2066-
2015 2020 2025 2030 2035 2040 2045 2050 2055 2060 2065 2070
PBS Baseline (current 2,121 2,121 2,121 2,121 10,605 0 0 0 0 0 0 0 0 0 0 0
year dollars)
PBS Baseline 1,786 1,749 1,713 1,678 7,884 0 0 0 0 0 0 0 0 0 0 0
(constant 1999
dollars)
PBS EM Baseline 2,121 2,121 2,121 2,121 10,605 0 0 0 0 0 0 0 0 0 0 0
(current year dollars)
PBS EM Baseline 1,786 1,749 1,713 1,678 7,884 0 0 0 0 0 0 0 0 0 0 0
(constant 1999
dollars)
Baseline Escalation Rates
1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
0.00% 0.00% 0.00% 2.70% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%2.10% 2.10%
2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070
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2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%
Project Reconciliation

Project Completion Date Changes:
Previously Projected End Date of Project: 9/1/2015
Current Projected End Date of Project: 9/1/2015

Explanation of Project Completion Date Difference (if applicable):

Project Cost Estimates (in thousands of dollars)

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 83,702 Actual 1997 Cost: 9,924 Actual 1998 Cost: 11,148
Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 62,630 Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 1,691
Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 64,321

Project Cost Changes
Cost Adjustments Reconciliation Narratives
Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Reductions Due to Science & Technology Efficiencies (-):

3,253 D&D of facilities including Bldg. 12-24 as required by SWMU regulatory closure regmts.

918 New est. of long-term maint. cost associated with selected corrective action technologies.

Subtotal: 68,492
Additional Amount to Reconcile (+): -2
Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 68,490
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Report Number:  GEN-01b

Print Date: 3/9/2000

Milestones

Milestone/Activity Field Milestone

Code
Groundwater Corrective Measures Design
Corrective Measures Design for Landfill 3

Pantex complete the Plant's last site assessment, at
Solid Waste Management Unit 122b.

Pantex complete design for groundwater corrective
measures construction.

Pantex complete design for landfill 3 corrective
measures.

Complete Landfill 3 Corrective Measures Construction

Completion of Groundwater Corrective Measures
Construction

Transition Plan from EM to Landlord (DP).

Completion of Groundwater Remediation and Post
Closure Care for Landfill 3

Milestones - Part Il

Milestone/Activity Field Milestone Critical

Code Decision Closure Path

Groundwater Corrective Measures
Design

Corrective Measures Design for
Landfill 3

Pantex complete the Plant's last
site assessment, at Solid Waste
Management Unit 122b.

Original
Date

Project
Start

Y

9/30/1990/10/1999

HQ ID: 0473
Mgmt. Key Intersite
Commit. Decision
Y Y
Y
Y
Y Y

Milestone Description

Pantex complete design for the
Groundwater Corrective Measures
corrective action.

Pantex complete design of Landfill 3
Corrective Measures which consists
of Cap meeting RCRA Subtitle C
performance criteria.
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Milestones - Part Il

Milestone/Activity Field Milestone Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk
Pantex complete design for Y
groundwater corrective measures
construction.
Pantex complete design for landfill
3 corrective measures.
Complete Landfill 3 Corrective 2 4 This milestone consists of the
Measures Construction completion of construction activities
associated
Completion of Groundwater 2 4 This milestone consists of the
Corrective Measures Construction completion of corrective measures
construction activities for remedia
Transition Plan from EM to Y Preparation and implementation of
Landlord (DP). transition plan for long term
corrective measures maintenance
from EM to landlord.
Completion of Groundwater Y 2 4 This milestone consists of meeting
Remediation and Post Closure remediation goals for perched
Care for Landfill 3 groundwater and obtaining
regulatory approval that no
additional post-closure care is
necessary for both Landfills and
Groundwater Corrective Measures.
Performance Measure Metrics
Category/Subcategory Units 1997-2006 2007-2070 1997-2070 Actual Planned Actual Planned Planned  Planned Planned  Planned  Planned Planne
Total Total Pre-1997 1997 1997 1998 199¢ 2000 2001 2002 2003 20
RS
Assess. NR 3.00 3.00 246.00 2.00 1.00
Dataset Name: FY 1999 Planning Data Page 8 of 34
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Performance Measure Metrics
Category/Subcategory Units 1997-2006 2007-2070 1997-2070 Actual Planned Actual Planned Planned  Planned Planned  Planned  Planned Planne
Total Total Total Pre-1997 1997 1997 1998 199¢ 2000 2001 2002 2003 20
RS
Cleanup NR 44.00 0.00 44.00 203.00 19.00 19.00 23.00 2.00
Fac.
Decom.- Assess. NF 0.00 1.00 1.00
Fac.
Decom- Cleanup NF 0.00 1.00 1.00
Fac.
Deact. During Per. NF 1.00 0.00 1.00 1.0C
LLW
Ship to DOE Disp. M3 166.71 0.00 166.71 165.21 1.00 0.50
Rem. Waste
Disposed M3 3,830.00 0.00 3,830.00 0.00 0.00 2,953.00 846.00 11.50 19.
Tech.
Deployed Ntd 5.00 0.00 5.00 3.00 2.00
Category/Subcategory Units Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned
2004 2005 2006 2007 2008 2009 2010 2011 - 2016 - 2021 - 2026 - 2031 -
2015 2020 2025 2030 2035
RS
Assess. NR
RS
Cleanup NR
Fac.
Decom.- Assess. NF 1.00
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Category/Subcategory Units Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned
2004 2005 2006 2007 2008 2009 2010 2011 - 2016 - 2021 - 2026 - 2031 -
2015 2020 2025 2030 2035
Fac.
Decom- Cleanup NF 1.00
Fac.
Deact. During Per. NF
LLW
Ship to DOE Disp. M3
Rem. Waste
Disposed M3
Tech.
Deployed Ntd
Category/Subcategory Units Planned  Planned Planned Planned Planned Planned Planned Exceptions Lifecycle
2036 - 2041 - 2046 - 2051 - 2056 - 2061 - 2066 - Total
2040 2045 2050 2055 2060 2035 2070
RS
Assess. NR 1.00 249.00
RS
Cleanup NR 1.00 249.00
Fac.
Decom.- Assess. NF 1.00
Fac.
Decom- Cleanup NF 1.00
Fac.
Deact. During Per. NF 1.00
LLW
Ship to DOE Disp. M3 0.50

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999

Page 10 of 34



Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Albuquerque

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Pantex Plant HQ ID: 0473
Project ALO14 / Pantex Plant Site Remediation Project
Category/Subcategory Units Planned  Planned Planned Planned Planned Planned Planned Exceptions Lifecycle
2036 - 2041 - 2046 - 2051 - 2056 - 2061 - 2066 - Total
2040 2045 2050 2055 2060 2035 2070
Rem. Waste
Disposed M3 2,528.00
Tech.
Deployed Ntd 3.00 5.00
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
PAPL 0001 AOC 4\ AOC 4 ASBESTOS / 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
INSTALLATION (PLANT WIDE)
PAPL 0002 AOC 9\ AOC 9 USTs (PLANT WIDE) Tanks/Underground 1995 9/30/1995 1995 9/30/19951990 N Pending N
Storage Tanks
PAPL 0003 SWMU 100 \ SWMU 100: WASTE ACCUM Above Ground Material 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
12-42 | Waste/Storage Yards
and Pads
PAPL 0004 SWMU 101 \ SWMU 101: WASTE ACCUM Above Ground Material 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
12-59 CHEM LAB / Waste/Storage Yards
and Pads
PAPL 0005 SWMU 102 \ SWMU 102: WASTE ACCUM Above Ground Material 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
12-68, BATCH MASTER / Waste/Storage Yards
and Pads
PAPL 0006 SWMU 104 \ SWMU 104: WASTE ACCUM Above Ground Material 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
12-82, ASSEMBLY BAYS | Waste/Storage Yards
and Pads
PAPL 0007 SWMU 105 \ SWMU 105: WASTE ACCUM Above Ground Material 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
12-84, ASSEMBLE BAYS / Waste/Storage Yards
and Pads
PAPL 0008 SWMU 106 \ SWMU 106: WASTE ACCUM Above Ground Material 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
16-1, VEHICLE MAINTENANCE FACILITY / Waste/Storage Yards
and Pads
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Release Sites

Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
PAPL 0009 SWMU 107 \ SWMU 107: WASTE ACCUM Above Ground Material 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
12-84, ASSEMBLE BAYS | Waste/Storage Yards
and Pads
PAPL 0010 SWMU 108 \ SWMU 108 BATCH MASTERBUildings & 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
12-68 Equipment/Equipment
PAPL 0011 SWMU 110 \ SWMU 110: 12-68 Liquid Surface 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
ELECTROPLATING WASTE RETENTION Impoundments/Settling
BASIN and Separation Basins
PAPL 0012 SWMU 111\ SWMU 111: 11-36 SOLVENT Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
TANK Storage Tanks
PAPL 0013 SWMU 112 \ SWMU 112: 11-36 SOLVENT Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
TANK Storage Tanks
PAPL 0014 SWMU 114\ SWMU 114: 11-36 Buildings & 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
SCRUBBER SYSTEM Equipment/Equipment
PAPL 0015 SWMU 115\ SWMU 115: 11-36 CARBON Buildings & 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
FILTER Equipment/Equipment
PAPL 0016 SWMU 116 \ SWMU 116: 11-36 HE Buildings & 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
SLUDGE FILTERS Equipment/Equipment
PAPL 0017 SWMU 117 \ SWMU 117 11-44 HE Liquid Surface 1995 9/30/1995 1995 9/30/1994 1990 N Pending N
SETTLING TANK Impoundments/Settling
and Separation Basins
PAPL 0018 SWMU 118\ SWMU 118: BLDG 11-44 Liquid Surface 1995 1995 9/30/1995 1998 1998 9/25/1998 1990 N Pending N
EQUALIZATION BASIN Impoundments/Settling
and Separation Basins
PAPL 0019 SWMU 121\ SWMU 121 12-43 HE Liquid Surface 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
SETTLING TANK Impoundments/Settling
and Separation Basins
PAPL 0020 SWMU 122a\ SWMU 122: BLDG 12-43  Liquid Surface 1995 9/30/1995 1997 9/30/1997 1990 N Pending N
EQUALIZATION TANK/SOIL Impoundments/Settling
Dataset Name: FY 1999 Planning Data Page 12 of 34
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Release Sites

Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
and Separation Basins
PAPL 0021 SWMU 123\ SWMU 123: BLDG 12-43 Liquid Surface 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
CONCRETE SUMP Impoundments/Sumps
PAPL 0022 SWMU 124\ SWMU 124 BLDG 11-50 Buildings & 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
WASTEWATER TREATMENT Equipment/Equipment
PAPL 0023 SWMU 125\ SWMU 125: 12-43 HE Buildings & 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
CHARCOAL BOXES Equipment/Equipment
PAPL 0024 SWMU 126 \ SWMU 126: 12-43 HE Above Ground Material 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
WASTE DUMPSTERS | Waste/Storage Yards
and Pads
PAPL 0025 SWMU 127 \ SWMU 12N ON HAZ Above Ground Material 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
WASTE DUMPSTERS / Waste/Storage Yards
and Pads
PAPL 0026 SWMU 128 \ SWMU 128: PORTABLE HE Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
WASTEWATER TANKS Storage Tanks
PAPL 0027 SWMU 129a\ SWMU 129: HE SLUDGE Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
CONTAINERS (11-44) Storage Tanks
PAPL 0028 SWMU 130 \ SWMU 130: PORTABLE Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
WASTE SOLVENT TANKS Storage Tanks
PAPL 0029 SWMU 131\ SWMU 131: WASTE OIL Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
STORAGE TANKS Storage Tanks
PAPL 0030 SWMU 132 \ SWMU 132: VACUUM Buildings & 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
GUZZLERS Equipment/Equipment
PAPL 0031 SWMU 134\ SWMU 134: 11-29, SILVER Buildings & 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
RECOVERY OPERATIONS Equipment/Equipment
PAPL 0032 SWMU 137 \ SWMU 137: 12-41, PAINT  Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
SHOP WASTEWATER TANK Storage Tanks
PAPL 0033 SWMU 138 \ SWMU 138: ZONE 12 PAINT Miscellaneous/Other 1995 9/30/1995 1995 9/30/1998.990 N Pending N
Dataset Name: FY 1999 Planning Data Page 13 of 34

Date of Dataset:9/20/1999



Project Baseline Summary Report

Data Source: EM CDB

Operations/Field Office:Albuquerque

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Pantex Plant HQ ID: 0473
Project ALO14 / Pantex Plant Site Remediation Project
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
SHOP COLLECTION CONE
PAPL 0034 SWMU 141 \ SWMU 141: CLASSIFIED Buildings & 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
WASTE INCINERATOR Equipment/Equipment
PAPL 0035 SWMU 142 \ SWMU 142 LABORATORY Buildings & 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
HOOD AND FILTER SYSTEMS (24 Equipment/Equipment
BLDGS)
PAPL 0036 SWMU 76 \ SWMU 76 FS-18 Dispersed Surface 1995 9/30/1995 1995 9/30/19951990 N Pending N
Contamination/Firing
Ranges and Ordnance
PAPL 0037 SWMU 77\ SWMU 77: FS-23 Buildings & 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
FILTER/EXHAUST SYSTEM Equipment/Equipment
PAPL 0038 SWMU 81 \ SWMU 81 IGLOO 4-19 WASTEAbove Ground Material 1993 9/30/1993 1993 9/30/1993 1990 N Pending N
STORAGE / Waste/Storage Yards
and Pads
PAPL 0039 SWMU 83 \ SWMU 83: BLDG 4-8, Above Ground Material 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
CONTAINER STORAGE | Waste/Storage Yards
and Pads
PAPL 0040 SWMU 85\ SWMU 85: MOCA WASTE Above Ground Material 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
ACCUMULATION (BLDG 12-16) / Waste/Storage Yards
and Pads
PAPL 0041 SWMU 86 \ SWMU 86: WASTE ACCUM  Above Ground Material 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
11-14 SOLVENT STORAGE SHED / Waste/Storage Yards
and Pads
PAPL 0042 SWMU 87 \ SWMU 87: WASTE ACCUM  Above Ground Material 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
11-20 | Waste/Storage Yards
and Pads
PAPL 0043 SWMU 88 \ SWMU 88: WASTE ACCUM  Above Ground Material 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
11-41,COMPRESSOR BLDG | Waste/Storage Yards
and Pads

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Pantex Plant HQ ID: 0473
Project ALO14 / Pantex Plant Site Remediation Project
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
PAPL 0044 SWMU 89 \ SWMU 89: WASTE ACCUM  Above Ground Material 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
12-2, NORTH HALL / Waste/Storage Yards
and Pads
PAPL 0045 SWMU 90 \ SWMU 90: WASTE ACCUM  Above Ground Material 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
12-9, HALL GROUND FLOOR | Waste/Storage Yards
and Pads
PAPL 0046 SWMU 91 \ SWMU 91: WASTE ACCUM  Above Ground Material 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
12-9, SOLVENT SHED | Waste/Storage Yards
and Pads
PAPL 0047 SWMU 92 \ SWMU92: WASTE ACCUM 12-Above Ground Material 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
9, OUTSIDE / Waste/Storage Yards
and Pads
PAPL 0048 SWMU 93 \ SWMU 93: WASTE ACCUM  Above Ground Material 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
12-11, PAINT SHOP / Waste/Storage Yards
and Pads
PAPL 0049 SWMU 94 \ SWMU 94: WASTE ACCUM  Above Ground Material 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
RAMP 12-R-13 | Waste/Storage Yards
and Pads
PAPL 0050 SWMU 95 \ SWMU 95: WASTE ACCUM  Above Ground Material 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
12-18, BATTERY CHARGING FACILITY / Waste/Storage Yards
and Pads
PAPL 0051 SWMU 96 \ SWMU96: WASTE ACCUM 12-Above Ground Material 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
21, GAS LAB EAST | Waste/Storage Yards
and Pads
PAPL 0052 SWMU 97 \ SWMU 97: WASTE ACCUM  Above Ground Material 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
12-34 / Waste/Storage Yards
and Pads
PAPL 0053 SWMU 98 \ SWMU 98: WASTE ACCUM  Above Ground Material 1995 9/30/1995 1995 9/30/1995 1990 N Pending N

12-38, SOLVENT STORAGE FOR CHEM
LAB

/ Waste/Storage Yards
and Pads

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB

Operations/Field Office:Albuquerque

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Pantex Plant HQ ID: 0473
Project ALO14 / Pantex Plant Site Remediation Project
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
PAPL 0054 SWMU 99 \ SWMU 99: WASTE ACCUM  Above Ground Material 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
12-41, SPRAY PAINTING / Waste/Storage Yards
and Pads
PAPL 0055 Unit 1 \ CONTAINER STORAGE AREA 11-Above Ground Material 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
7N PAD | Waste/Storage Yards
and Pads
PAPL 0056 Unit 10 \ CONTAINER STORAGE AREA  Above Ground Material 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
(CONEX WM7) | Waste/Storage Yards
and Pads
PAPL 0057 Unit 36 \ BLDG 11-9 TANK Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
Storage Tanks
PAPL 0058 Unit 37 \ BLDG 11-9 Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
Storage Tanks
PAPL 0059 Unit 38 \ BLDG 11-15A Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
Storage Tanks
PAPL 0060 Unit 39 \ BLDG 11-15B Tanks/Above Ground 1995 9/30/1995 1995 9/30/19951990 N Pending N
Storage Tanks
PAPL 0061 Unit 4 \ CONTAINER STORAGE AREA  Above Ground Material 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
(CONEX WM1) | Waste/Storage Yards
and Pads
PAPL 0062 Unit 40 \ BLDG 11-9 STORAGE Above Ground Material 1995 9/30/1995 1995 9/30/19951990 N Pending N
| Waste/Storage Yards
and Pads
PAPL 0063 Unit 41\ 11-7A PAD Above Ground Material 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
/ Waste/Storage Yards
and Pads
PAPL 0064 Unit 42\ 11-7B PAD Above Ground Material 1995 9/30/1995 1995 9/30/19951990 N Pending N

/ Waste/Storage Yards
and Pads

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Albuquerque

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Pantex Plant HQ ID: 0473
Project ALO14 / Pantex Plant Site Remediation Project
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
PAPL 0065 Unit 46 \ CONTAINER STORAGE AREA Above Ground Material 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
(CONEX WM1-A) / Waste/Storage Yards
and Pads
PAPL 0066 Unit 47 \ CONTAINER STORAGE AREA Above Ground Material 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
(CONEX WM1-B) | Waste/Storage Yards
and Pads
PAPL 0067 Unit 48 \ CONTAINER STORAGE AREA  Above Ground Material 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
(CONEX WM3-A) | Waste/Storage Yards
and Pads
PAPL 0068 Unit 49 \ CONTAINER STORAGE AREA Above Ground Material 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
(CONEX WM5-A) / Waste/Storage Yards
and Pads
PAPL 0069 Unit 5\ CONTAINER STORAGE AREA Above Ground Material 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
(CONEX WM2) / Waste/Storage Yards
and Pads
PAPL 0070 Unit 50 \ CONTAINER STORAGE AREA  Above Ground Material 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
(CONEX WM5-B) | Waste/Storage Yards
and Pads
PAPL 0071 Unit 52¢ \ IGLOO 4-74 STORAGE Above Ground Material 1995 9/30/1995 1995 9/30/19951990 N Pending N
| Waste/Storage Yards
and Pads
PAPL 0072 Unit 6 \ CONTAINER STORAGE AREA  Above Ground Material 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
(CONEX WM3) | Waste/Storage Yards
and Pads
PAPL 0073 Unit 7\ CONTAINER STORAGE AREA Above Ground Material 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
(CONEX WM4) / Waste/Storage Yards
and Pads
PAPL 0074 Unit 8 \ CONTAINER STORAGE AREA Above Ground Material 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
(CONEX WM5) / Waste/Storage Yards

and Pads

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Pantex Plant HQ ID: 0473
Project ALO14 / Pantex Plant Site Remediation Project
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
PAPL 0075 Unit 9 \ CONTAINER STORAGE AREA Above Ground Material 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
(CONEX WM®6) / Waste/Storage Yards
and Pads
PAPL 0076 Unit11 \ CONTAINER STORAGE AREA  Above Ground Material 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
(CONEX WMS8) | Waste/Storage Yards
and Pads
PAPL 0077 AOC 1\ AOC 1: TRANSFORMER LEAK  Spills and 1996 9/30/1996 1996 9/30/1996 1990 Y Pending N
NEAR 11-14A Leaks/Surface Spills
PAPL 0078 AOC 10b \ AOC 10: PESTICIDE RINSE = Waste/Trenches / 1996 1996 9/30/1996 1998 1998 9/25/1998 1990 N Pending N
AREA (BLDG 12-51) Outfalls
PAPL 0079 AOC 14\ AOC 14: BATTERY STORAGE Above Ground Material 1996 9/30/1996 1996 6/30/1996 1990 N Pending N
AREA, SCRAP/SALVAGE YARD, (10- / Waste/Scrap Yards
PAPL 0080 AOC 15\ AOC 15: DDT RELEASE AT Spills and 1996 9/30/1996 1996 9/30/1996 1990 Y Pending N
BLDG 12-35 Leaks/Surface Spills
PAPL 0081 AOC 2\ AOC 2: MAIN ELECTRICAL Spills and 1993 9/30/1993 1993 9/30/1993 1990 N Pending N
SUBSTATION (4-28) Leaks/Surface Spills
PAPL 0082 AOC 3b\ AOC 3: FORMER BOILER Spills and 1996 9/30/1996 1996 6/30/1996 1990 N Pending N
HOUSE AREAS, ZONE 11 Leaks/Surface Spills
PAPL 0083 AOC 5\ AOC 5: ELECTRICAL Above Ground Material 1996 9/30/1996 1996 9/30/1996 1990 N Pending N
EQUIPMENT BONE YARD NEAR BLDG / Waste/Scrap Yards
12-5
PAPL 0084 AOC 7a\ AOC 7: SULFURIC ACID SPILLS Spills and 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
(12-4) Leaks/Surface Spills
PAPL 0085 AOC 7b\ AOC 7: SULFURIC ACID SPILLS Spills and 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
(12-64) Leaks/Surface Spills
PAPL 0086 AOC 7c¢\ AOC 7: SULFURIC ACID SPILLS Spills and 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
(11-36) Leaks/Surface Spills
PAPL 0087 AOC 8a\ AOC 8: SOLVENT LEAKS (PAD Liquid Surface 1997 8/30/1995 1997 9/30/1997 1990 N Pending N

11-12)

Impoundments/Settling
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Page 18 of 34



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date:  3/9/2000
Site Summary Level:Pantex Plant HQ ID: 0473

Project ALO14 / Pantex Plant Site Remediation Project

Release Sites

Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
and Separation Basins
PAPL 0088 AOC 8b \ AOC 8: SOLVENT LEAKS (PAD Liquid Surface 1997 8/30/1995 1997 9/30/1997 1990 N Pending N
11-13) Impoundments/Settling
and Separation Basins
PAPL 0089 AOC 8c \ AOC 8: SOLVENT LEAKS (PAD Liquid Surface 1997 8/30/1995 1997 9/30/1995 1990 N Pending N
11-17) Impoundments/Settling
and Separation Basins
PAPL 0090 AOC 8d \ AOC 8: SOLVENT LEAKS (PAD Liquid Surface 1997 8/30/1995 1997 9/30/1995 1990 N Pending N
11-22) Impoundments/Settling
and Separation Basins
PAPL 0091 SWMU 103\ SWMU 103: FORMER Spills and 1996 9/30/1996 1996 9/30/1996 1990 N Pending N
BATTERY STORAGE AREA, BLDG 12-81 Leaks/Surface Spills
PAPL 0092 SWMU 113\ SWMU 113: OVERFLOWS  Liquid Surface 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
FROM 11-36 COLLECTION Impoundments/Sumps
SYSTEM/SUMP
PAPL 0093 SWMU 143b \ SWMU 143: FORMER Spills and 1996 9/30/1996 1996 9/30/1996 1990 N Pending N
WASTE DRUM STORAGE AREAS/BLDG Leaks/Surface Spills
10-7
PAPL 0094 SWMU 84 \ SWMU 84: SCRAP AND Above Ground Material 1996 9/30/1996 1996 9/30/1996 1990 Y Pending N
SALVAGE YARD, BLDG 10-9 / Waste/Scrap Yards
PAPL 0095 UN-18 \ BLDG 12-5 CONCRETE SUMP  Liquid Surface 1997 1997 8/30/1995 1998 1998 9/25/1998990 N Pending N
Impoundments/Sumps
PAPL 0096 UN-3\ CAPACITOR BANK RUPTURE Spills and 1996 9/30/1996 1996 6/30/1996 1990 N Pending N
ZONE 12 Leaks/Surface Spills
PAPL 0097 UN-4 \ EVAPORATION PIT, EAST OF BAY Spills and 1996 9/30/1996 1996 6/30/1996 1990 N Pending N
3, BLDG 11-20 Leaks/Surface Spills
PAPL 0098 UN-5\ EVAPORATION PIT, S OF BAY 11, Liquid Surface 1996 9/30/1996 1996 6/30/1996 1990 N Pending N
W OF BAY 6, BLDG 11-20 Impoundments/Settling
and Separation Basins
Dataset Name: FY 1999 Planning Data Page 19 of 34
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Pantex Plant HQ ID: 0473
Project ALO14 / Pantex Plant Site Remediation Project
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
PAPL 0099 UN-6 \ FORMER LEACHING BED N OF  Liquid Surface 1996 9/30/1996 1996 9/30/1996 1990 Y Pending N
BLDG 11-50 & W OF BLDG 11-36 Impoundments/Leach
Fields
PAPL 0100 SWMU 54 \ SWMU 54 LANDFILL 3 Waste/Landfills 1998 1998 9/30/1998 2000 2001 1990 Y Pending N
PAPL 0101 SWMU 55 \ SWMU 55 LANDFILL 4 Waste/Landfills 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
PAPL 0102 SWMU 56 \ SWMU 56 LANDFILL 5 Waste/Landfills 1996 9/30/1996 1996 1/15/1996 1990 N Pending N
PAPL 0103 SWMU 57 \ SWMU 57 LANDFILL 6 Waste/Landfills 1996 9/30/1996 1996 1/15/1996 1990 N Pending N
PAPL 0104 SWMU 58 \ SWMU 58 LANDFILL 7 Waste/Landfills 1996 9/30/1996 1996 1/15/1996 1990 N Pending N
PAPL 0105 SWMU 59 \ SWMU 59 LANDFILL 8 Waste/Landfills 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
PAPL 0106 SWMU 60 \ SWMU 60 LANDFILL 9 Waste/Landfills 1996 9/30/1996 1996 1/15/1996 1990 N Pending N
PAPL 0107 SWMU 61\ SWMU 61 LANDFILL 10 Waste/Landfills 1996 9/30/1996 1996 1/5/1996 1990 N Pending N
PAPL 0108 SWMU 62 \ SWMU 62 LANDFILL 11 Waste/Landfills 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
PAPL 0109 SWMU 63\ SWMU 63 LANDFILL 12 Waste/Landfills 1997 1/25/1996 1997 3/31/1997 1990 N Pending N
PAPL 0110 SWMU 64 \ SWMU 64 LANDFILL 13 Waste/Landfills 1997 1/25/1996 1997 3/31/1997 1990 N Pending N
PAPL 0111 SWMU 65\ SWMU 65 LANDFILL 14 Waste/Landfills 1992 9/30/1992 1992 9/30/1992 1990 N Pending N
PAPL 0112 SWMU 66 \ SWMU 66 LANDFILL 15 Waste/Landfills 1996 9/30/1996 1996 1/5/1996 1990 N Pending N
PAPL 0113 SWMU 68a \ SWMU 68a: ORIGINAL Waste/Landfills 1996 9/30/1996 1997 4/30/1997 1990 N Pending N
GENERAL PURPOSE SANITARY
LANDFILL
PAPL 0114 SWMU 68b \ SWMU 68b: GP SANITARY Waste/Landfills 1996 9/30/1996 1997 3/31/1997 1990 N Pending N
LANDFILL 1
PAPL 0115 SWMU 68c \ SWMU 68c: GP SANITARY Waste/Landfills 1996 9/30/1996 1997 3/31/1997 1990 N Pending N
LANDFILL 2
PAPL 0116 SWMU 68d \ SWMU 68d: Active Waste/Landfills 1996 9/30/1996 1996 1/15/1996 1990 Y Pending N

SANITARY LANDFILL 3
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Pantex Plant HQ ID: 0473
Project ALO14 / Pantex Plant Site Remediation Project
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
PAPL 0117 AOC 11\ AOC 11: FIRE DEPARTMENT  Waste/Fire Training 1995 9/30/1995 1995 9/30/1995 1990 Y Pending N
BURN PITS Areas
PAPL 0118 SWMU 69 \ SWMU 69: FIRING SITE 4 Dispersed Surface 1995 9/30/1995 1995 9/30/19951990 N Pending N
Contamination/Firing
Ranges and Ordnance
PAPL 0119 SWMU 70\ SWMU 70: FIRING SITE 5 Dispersed Surface 1996 9/30/1996 1997 9/30/19971990 N Pending N
Contamination/Firing
Ranges and Ordnance
PAPL 0120 SWMU 71\ SWMU 71 FIRING SITE 6 Dispersed Surface 1996 9/30/1996 1996 12/1/19951990 N Pending N
Contamination/Firing
Ranges and Ordnance
PAPL 0121 SWMU 72\ SWMU 72 FIRING SITE 10  Dispersed Surface 1995 9/30/1995 1995 9/30/19951990 N Pending N
Contamination/Firing
Ranges and Ordnance
PAPL 0122 SWMU 73\ SWMU 73 FIRING SITE 15  Dispersed Surface 1995 9/30/1996 1995 12/1/19951990 N Pending N
Contamination/Firing
Ranges and Ordnance
PAPL 0123 SWMU 74\ SWMU 74 FIRING SITE 21 Dispersed Surface 1995 9/30/1995 1995 9/30/19951990 N Pending N
Contamination/Firing
Ranges and Ordnance
PAPL 0124 SWMU 75\ SWMU 75 FIRING SITE 22 Dispersed Surface 1995 9/30/1995 1995 9/30/19951990 N Pending N
Contamination/Firing
Ranges and Ordnance
PAPL 0125 AOC 13b \ AOC 13: FORMER COOLING Spills and 1993 9/30/1993 1996 9/30/1996 1990 Y Pending N
TOWER IN ZONE 12 (PIPING/SOIL) Leaks/Pipeline Leaks
PAPL 0129 SWMU 135\ SWMU 135: SUBSURFACE Liquid Surface 1996 9/30/1996 1997 9/30/1997 1990 N Pending Y
LEACH BEDS, BLDG 12-44 Impoundments/Leach
Fields
PAPL 0130 SWMU 144\ SWMU 144: ZONE 10 TNT  Liquid Surface 1996 1996 9/30/1996 1998 1998  9/30/1998 1990 Y Pending N

SETTLING PIT (10-13)

Impoundments/Settling
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Project Baseline Summary Report

Data Source: EM CDB

Operations/Field Office:Albuquerque

Site Summary Level:Pantex Plant

Project ALO14 / Pantex Plant Site Remediation Project

Report Number:  GEN-01b

Print Date: 3/9/2000
HQ ID: 0473

Release Sites

Site
Code

PAPL

PAPL

PAPL

PAPL

PAPL

PAPL

PAPL

PAPL

PAPL

PAPL

PAPL

RSF Change Description

ID

0131

0132

0133

0134

0135

0136

0137

0138

0139

0140

0141

Flag

SWMU 145\ SWMU 145: ZONE 10 TNT
SETTLING PIT (10-17)

SWMU 146 \ SWMU 146: ZONE 10 TNT
SETTLING PIT (10-26)

SWMU 147 \ SWMU 147 ZONE 11 TNT
SETTLING PIT(11-13)

SWMU 148 \ SWMU 148: ZONE 11 TNT
SETTLING PIT (11-17)

SWMU 149 \ SWMU 149: ZONE 11 TNT
SETTLING PIT (11-26)

SWMU 53\ SWMU 53: TEMPORARY
HIGH EXPLOSIVE BURN SITE

SWMU 82 \ SWMU 82: NUCLEAR

Class/Subclass Name

and Separation Basins

Liquid Surface
Impoundments/Settling
and Separation Basins

Liquid Surface
Impoundments/Settling
and Separation Basins

Liquid Surface
Impoundments/Settling
and Separation Basins

Liquid Surface
Impoundments/Settling
and Separation Basins

Liquid Surface
Impoundments/Settling
and Separation Basins

Waste/Burn Pits

Tanks/Underground

ACCIDENT RESIDUE STORAGE - ZONE 4Storage Tanks

11-14 HYPALON POND

SWMU 1\SWMU 1: BLDG 12-17
DRAINAGE DITCH

SWMU 10 \ SWMU 10: PANTEX LAKE

Liquid Surface
Impoundments/Settling
and Separation Basins

Waste/Ditches

Surface and
Groundwater/Surface
Water

SWMU 12 \ SWMU 12: DRAINAGE DITCH Waste/Ditches

Planned Forecast

Assess.
Year

1996

1996

1996

1996

1996

1996

1996

1994

1996

1996

1996

Assess.
Year

1996

1996

1996

1996

1996

1996

Actual
Assess.
Date

9/30/1996

9/30/1996

9/30/1996

9/30/1996

9/30/1996

9/30/1996

9/30/1996

9/30/1994

9/30/1996

9/30/1996

9/30/1996

Planned Forecast

Comp.
Year

1996

1998

1998

1998

1998

1998

1997

1994

1998

1998

1996

Comp.
Year

1998

1998

1998

1998

1998

1998

Actual
Comp.
Date

9/30/1996

9/30/1998

9/30/1998

9/30/1998

9/30/1998

9/30/1998

9/30/1997

Acc.
Year

1990

1990

1990

1990

1990

1990

1990

9/30/19941990

9/30/1998

1990

1990

9/30/19961990

No Comp. RAD
Action Status

Y Pending N
Y Pending N
Y Pending N
Y Pending N
Y Pending N
Y Pending N
N Pending Y
Y Pending N
Y Pending N
N Pending N
Y Pending N
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Pantex Plant HQ ID: 0473
Project ALO14 / Pantex Plant Site Remediation Project
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
NEAR 11-14 POND & PIPELINE
PAPL 0142 SWMU 2\ SWMU 2: BLDG 12-43 Waste/Ditches 1996 1996 9/30/1996 1998 1998  9/30/1998 1990 Y Pending N
DRAINAGE DITCH
PAPL 0143 SWMU 3\ SWMU 3: BLDG 11-44 Waste/Ditches 1996 9/30/1996 1996 9/30/1996 1990 Y Pending N
DRAINAGE DITCH
PAPL 0144 SWMU 4\ SWMU 4: BLDG 11-50, Waste/Ditches 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
DRAINAGE DITCH
PAPL 0145 SWMU 5-01a\ SWMU 5/01:DRAINAGE ~ Waste/Ditches 1996 1996 9/30/1996 1998 1998  9/25/1998 1990 N Pending N
DITCH BLDG 12-5
PAPL 0146 SWMU 5-01b \ SWMU 5/01:DRAINAGE ~ Waste/Ditches 1996 1996 9/30/1996 1998 1998  9/30/1998 1990 Y Pending N
DITCH BLDG 12-5B
PAPL 0147 SWMU 5-02a\ SWMU 5/02 DRAINAGE ~ Waste/Ditches 1996 9/30/1996 1996 9/30/1996 1990 Y Pending N
DITCH 12-51
PAPL 0148 SWMU 5-02b \ SWMU 5/02 DRAINAGE ~ Waste/Ditches 1996 9/30/1996 1996 9/30/1996 1990 Y Pending N
DITCH 12-67
PAPL 0149 SWMU 5-02¢ \ SWMU 5/02 DRAINAGE ~ Waste/Ditches 1996 9/30/1996 1996 9/30/1996 1990 Y Pending N
DITCH 12-110
PAPL 0150 SWMU 5-03a \ SWMU 5/03 DRAINAGE ~ Waste/Ditches 1996 9/30/1996 1996 9/30/1996 1990 Y Pending N
DITCH 12-68
PAPL 0151 SWMU 5-03b \ SWMU 5/03 DRAINAGE ~ Waste/Ditches 1996 9/30/1996 1996 9/30/1996 1990 Y Pending N
DITCH 12-18
PAPL 0152 SWMU 5-03c \ SWMU 5/03 DRAINAGE ~ Waste/Ditches 1996 9/30/1996 1996 9/30/1996 1990 Y Pending N
DITCH 12-9
PAPL 0153 SWMU 5-03d \ SWMU 5/03 DRAINAGE ~ Waste/Ditches 1996 9/30/1996 1996 9/30/1996 1990 Y Pending N
DITCH 12-10
PAPL 0154 SWMU 5-04a \ SWMU 5/04 DRAINAGE ~ Waste/Ditches 1996 1996 9/30/1996 1998 1998  9/25/1998 1990 N Pending N
DITCH 12-19
PAPL 0155 SWMU 5-04b \ SWMU 5/04 DRAINAGE ~ Waste/Ditches 1996 1996 9/30/1996 1998 1998 9/25/1998990 N Pending N
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Pantex Plant HQ ID: 0473
Project ALO14 / Pantex Plant Site Remediation Project
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
DITCH 12-73
PAPL 0156 SWMU 5-05\ SWMU 5/05 DRAINAGE ~ Waste/Ditches 1996 1996 9/30/1996 1998 1998  9/25/1998 1990 N Pending N
DITCH BETWEEN BLDGS 12-21 & 12-24
PAPL 0158 SWMU 5-06a \ SWMU 5/06 DRAINAGE ~ Waste/Ditches 1996 9/30/1996 9/30/1996 1990 Y Pending N
DITCH 12-44
PAPL 0159 SWMU 5-06b \ SWMU 5/06 DRAINAGE ~ Waste/Ditches 1996 9/30/1996 9/30/1996 1990 Y Pending N
DITCH 12-81
PAPL 0160 SWMU 5-07 \ SWMU 5/07 DRAINAGE ~ Waste/Ditches 1996 9/30/1996 9/30/1996 1990 Y Pending N
DITCH 12-41
PAPL 0161 SWMU 5-08 \ SWMU 5/08 DRAINAGE ~ Waste/Ditches 1995 9/30/1995 9/30/1995 1990 N Pending N
DITCH 11-36
PAPL 0162 SWMU 5-09a \ SWMU 5/09 DRAINAGE ~ Waste/Ditches 1995 9/30/1995 9/30/1995 1990 N Pending N
DITCH 11-7
PAPL 0163 SWMU 5-09b \ SWMU 5/09 DRAINAGE ~ Waste/Ditches 1995 9/30/1995 9/30/1995 1990 N Pending N
DITCH 11-20
PAPL 0164 SWMU 5-09¢ \ SWMU 5/09 DRAINAGE ~ Waste/Ditches 1995 9/30/1995 9/30/1995 1990 N Pending N
DITCH 11-51
PAPL 0165 SWMU 5-10\ SWMU 5/10 DRAINAGE ~ Waste/Ditches 1996 1996 9/30/1996 1998 1998  9/25/1998 1990 N Pending N
DITCH AT OSTP
PAPL 0166 SWMU 5-11\ SWMU 5/11 711 MAIN Waste/Ditches 1996 9/30/1996 9/30/1996 1990 N Pending N
DRAINAGE DITCH
PAPL 0167 SWMU 5-12\ SWMU 5/12 Z12 MAIN Waste/Ditches 1996  9/30/1996 1998 1998  9/30/1998 1990 Y Pending N
DRAINAGE DITCH
PAPL 0168 SWMU 5-13\ SWMU 5/13 DRAINAGE ~ Waste/Ditches 1996 9/30/1996 9/30/1996 1990 Y Pending N
DITCH TO PLAYA 1
PAPL 0169 SWMU 5-14\ SWMU 5/14 DRAINAGE ~ Waste/Ditches 1995 9/30/1995 9/30/1995 1990 N Pending N
DITCH TO PLAYA 2
PAPL 0170 SWMU 5-15\ SWMU 5/15 DRAINAGE ~ Waste/Ditches 1995 9/30/1995 9/30/1995 1990 N Pending N
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Pantex Plant HQ ID: 0473
Project ALO14 / Pantex Plant Site Remediation Project
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
DITCH PLAYA 4
PAPL 0171 SWMU 6\ SWMU 6: PLAYA 1 Surface and 1996 9/30/1996 1998 1998 9/30/1998 1990 Y Pending N
Groundwater/Surface
Water
PAPL 0172 SWMU 7\ SWMU 7: PLAYA 2 Surface and 1995 1995 9/30/1995 1998 1998 9/25/19981990 N Pending N
Groundwater/Surface
Water
PAPL 0173 SWMU 8\ SWMU 8: PLAYA 3 Surface and 1996 9/30/1996 1998 1998 9/30/1998 1990 Y Pending N
Groundwater/Surface
Water
PAPL 0174 SWMU 9\ SWMU 9: PLAYA 4 Surface and 1995 1995 9/30/1995 1998 1998 9/25/19981990 N Pending N
Groundwater/Surface
Water
PAPL 0175 AOC 12\ AOC 12: BLDG 12-5D PAINT Liquid Surface 1996 9/30/1996 9/30/1994 1990 Y Pending N
SHOP AREA/SOLVENT PIT Impoundments/Evaporat
ion Ponds / Pits
PAPL 0176 SWMU 109 \ SWMU 109: OUTSIDE SUMPLiquid Surface 1995 9/30/1995 9/30/1995 1990 Y Pending N
RELEASES FROM BLDG 12-68 Impoundments/Sumps
PAPL 0177 SWMU 11 \ SWMU 11: SURFACE Liquid Surface 1995 9/30/1995 9/30/1995 1990 Y Pending N
IMPOUNDMENT IN ZONE 5, BLDG FS-16 Impoundments/Settling
and Separation Basins
PAPL 0178 SWMU 13 \ SWMU 13: SURFACE Liquid Surface 1995 9/30/1995 9/30/1995 1990 Y Pending N
IMPOUNDMENT AT BLDG 11-51 Impoundments/Holding
Ponds
PAPL 0179 SWMU 136 \ SWMU 136: SUBSURFACE Liquid Surface 1994 9/30/1994 9/30/1994 1990 Y Pending N
LEACHING SYSTEMS, BLDG 12-59 Impoundments/Leach
Fields
PAPL 0180 SWMU 139 \ SWMU 139: Liquid Surface 1994 9/30/1994 9/30/1994 1990 Y Pending N

PHOTOPROCESSING LEACHING BED AT Impoundments/Leach

FS-10

Fields
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Pantex Plant HQ ID: 0473
Project ALO14 / Pantex Plant Site Remediation Project
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
PAPL 0181 SWMU 78 \ SWMU 78 FS-24 SUMP Liquid Surface 1994 9/30/1994 9/30/1994 1990 Y Pending N
COLLECTION SYSTEM Impoundments/Sumps
PAPL 0182 UN-1a\ FS-1 UNLINED LANDFILL Waste/Landfills 1994 9/30/1994 9/30/1994 1990 Y Pending N
PAPL 0183 UN-1b \ FS-22 CONTAINER Above Ground Material 1995 9/30/1995 9/30/1995 1990 Y Pending N
| Waste/Debris Piles
PAPL 0184 SWMU 140 \ SWMU 140: OLD SEWAGE Liquid Surface 1994 9/30/1994 9/30/1994 1990 Y Pending N
TREATMENT PLANT Impoundments/Seepage
Basins
PAPL 0185 SVS 8\ ABANDONED ZONE 10 Waste/Landfills 1992 9/30/1992 9/30/1992 1990 Y Pending N
LANDFILLS
PAPL 0186 SWMU 67 / SVS 3\ SWMU 67: CARBON Waste/Landfills 1996 9/30/1996 5/2/1996 1990 Y Pending N
BLACK BURIAL AREA-ZONE 10 (SVS 3)
PAPL 0187 UN-11/SVS 6 UNNUMBERED ZONE 7 Waste/Landfills 1996 9/30/1996 5/2/1996 1990 Y Pending N
LANDFILLS
PAPL 0188 UN-12/SVS 5\ LANDFILL E OF 11-13 PADWaste/Landfills 1996 9/30/1996 5/2/1996 1990 Y Pending N
(DEBRIS FROM BLDGS 11-12,11-13)
PAPL 0189 UN-13/SVS 7\ IGLOO DEMOLITION Waste/Landfills 1996 9/30/1996 5/2/1996 1990 Y Pending N
DEBRIS LANDFILLS ZONE 4 AND ZONE 5
PAPL 0190 UN-7/SVS 1\ DEUDED AREA NEAR Spills and 1996 9/30/1996 5/2/1996 1990 Y Pending N
PLAYA #1 (SVS 1) Leaks/Surface Spills
PAPL 0191 UN-8/SVS 2\ ZONE 11 PARALLEL Surface and 1996 9/30/1996 5/2/1996 1990 Y Pending N
DEPRESSION NEAR BLDG 11-26 (SVS 2) Groundwater/Sediments
PAPL 0192 UN-9/SVS 4\ OLD PISTOL RANGE NEAR Dispersed Surface 1996 9/30/1996 9/30/1993 1990 Y Pending N
PLAYA #1 (SVS 4) Contamination/Firing
Ranges and Ordnance
PAPL 0193 AOC 6a\ AOC 6: GASOLINE LEAKS AT  Spills and 1994 9/30/1994 9/30/1994 1990 Y Pending N
BLDG 12-35 Leaks/Surface Spills
PAPL 0194 AOC 6b \ AOC 6: GASOLINE LEAKS AT  Spills and 1994 9/30/1994 9/30/1994 1990 Y Pending N
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Pantex Plant HQ ID: 0473
Project ALO14 / Pantex Plant Site Remediation Project
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
BLDG 16-1 Leaks/Surface Spills
PAPL 0195 SWMU 133\ SWMU 133: UST #30, Tanks/Underground 1994 9/30/1994 9/30/1994 1990 Y Pending N
WASTE OIL TANK, BLDG 16-1 Storage Tanks
PAPL 0196 UN-14 \ UST #9, BLDG 12-17E Tanks/Underground 1995 9/30/1995 9/30/19951990 Y Pending N
Storage Tanks
PAPL 0197 UN-15\ UST #7, BLDG 12-58 Tanks/Underground 1994 9/30/1994 9/30/19941990 Y Pending N
Storage Tanks
PAPL 0198 UN-16 \ UST #38, BLDG 12-98 Tanks/Underground 1994 9/30/1994 9/30/19941990 Y Pending N
Storage Tanks
PAPL 0199 UN-17 \ UST #39, BLDG 12-84 Tanks/Underground 1994 9/30/1994 9/30/19941990 Y Pending N
Storage Tanks
PAPL 0200 UN-2\ POTENTIAL TCE AND CR IN Surface and 1998 1998 9/30/1998 2000 2000 1990 N Pending N
PERCHED WATER Groundwater/Groundwa
ter Plumes
PAPL 0201 SWMU 14 \ SWMU 14 BURNING Waste/Burn Pits 1996 9/30/1996 1996 9/30/1995 1990 N Pending N
GROUNDS-EXPLOSIVE BURN PADS
PAPL 0202 SWMU 15\ SWMU 15 BURNING Waste/Burn Pits 1996 9/30/1996 1996 9/30/1995 1990 N Pending N
GROUNDS-EXPLOSIVE BURN PADS
PAPL 0203 SWMU 16 \ SWMU 16 BURNING Waste/Burn Pits 1996 9/30/1996 1996 9/30/1995 1990 N Pending N
GROUNDS-EXPLOSIVE BURN PADS
PAPL 0204 SWMU 17 \ SWMU 17 BURNING Waste/Burn Pits 1996 9/30/1996 1996 9/30/1995 1990 N Pending N
GROUNDS-EXPLOSIVE BURN PADS
PAPL 0205 SWMU 18 \ SWMU 18 BURNING Waste/Burn Pits 1996 9/30/1996 1996 9/30/1995 1990 N Pending N
GROUNDS-EXPLOSIVE BURN PADS
PAPL 0206 SWMU 19 \ SWMU 19 BURNING Waste/Burn Pits 1996 9/30/1996 1996 9/30/1995 1990 N Pending N
GROUNDS-EXPLOSIVE BURN PADS
PAPL 0207 SWMU 20 \ SWMU 20 BURNING Waste/Burn Pits 1996 9/30/1996 1996 9/30/1995 1990 N Pending N

GROUNDS-EXPLOSIVE BURN PADS

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999

Page 27 of 34



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Pantex Plant HQ ID: 0473
Project ALO14 / Pantex Plant Site Remediation Project
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
PAPL 0208 SWMU 21\ SWMU 21 BURNING Waste/Burn Pits 1996 9/30/1996 1996 9/30/1995 1990 N Pending N
GROUNDS-EXPLOSIVE BURN PADS
PAPL 0209 SWMU 22\ SWMU 22 BURNING Waste/Burn Pits 1996 9/30/1996 1996 9/30/1995 1990 N Pending N
GROUNDS-EXPLOSIVE BURN PADS
PAPL 0210 SWMU 23\ SWMU 23 BURNING Waste/Burn Pits 1996 9/30/1996 1996 9/30/1995 1990 N Pending N
GROUNDS-EXPLOSIVE BURN PADS
PAPL 0211 SWMU 24 \ SWMU 24 BURNING Waste/Burn Pits 1996 9/30/1996 1996 9/30/1995 1990 N Pending N
GROUNDS-EXPLOSIVE BURN PADS
PAPL 0212 SWMU 25\ SWMU 25 BURNING Waste/Burn Pits 1996 9/30/1996 1996 9/30/1995 1990 N Pending N
GROUNDS-EXPLOSIVE BURN PADS
PAPL 0213 SWMU 26 \ SWMU 26 BURNING Waste/Burn Pits 1996 9/30/1996 1996 9/30/1995 1990 N Pending N
GROUNDS-EXPLOSIVE BURN PADS
PAPL 0214 SWMU 27 \ SWMU 27 BURNING Waste/Burn Pits 1996 9/30/1996 1996 9/30/1995 1990 N Pending N
GROUNDS-EXPLOSIVE BURN PADS
PAPL 0215 SWMU 28 \ SWMU 28 BURNING Waste/Burn Pits 1996 9/30/1996 1996 9/30/1995 1990 N Pending N
GROUNDS-EXPLOSIVE BURN TRAYS
PAPL 0216 SWMU 29\ SWMU 29 BURNING Waste/Burn Pits 1996 9/30/1996 1996 9/30/1995 1990 N Pending N
GROUNDS-EXPLOSIVE BURN TRAYS
PAPL 0217 SWMU 30 \ SWMU 30 BURNING Waste/Burn Pits 1996 9/30/1996 1996 9/30/1995 1990 N Pending N
GROUNDS-EXPLOSIVE BURN TRAYS
PAPL 0218 SWMU 31\ SWMU 31 BURNING Waste/Burn Pits 1996 9/30/1996 1996 9/30/1995 1990 N Pending N
GROUNDS-EXPLOSIVE BURN TRAYS
PAPL 0219 SWMU 32\ SWMU 32 BURNING Waste/Burn Pits 1996 9/30/1996 1996 9/30/1995 1990 N Pending N
GROUNDS-EXPLOSIVE BURN TRAYS
PAPL 0220 SWMU 33\ SWMU 33 BURNING Waste/Burn Pits 1996 9/30/1996 1997 12/31/199 1990 N Pending N
GROUNDS-EXPLOSIVE BURN TRAYS 6
PAPL 0221 SWMU 34\ SWMU 34 BURNING Waste/Burn Pits 1996 9/30/1996 1997 12/31/199 1990 N Pending N
GROUNDS-EXPLOSIVE BURN TRAYS 6
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date:  3/9/2000
Site Summary Level:Pantex Plant HQ ID: 0473

Project ALO14 / Pantex Plant Site Remediation Project

Release Sites

Planned Forecast Actual Planned Forecast Actual Acc.

Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD

Code ID Flag Year Year Date Year Year Date Action Status

PAPL 0222 SWMU 35\ SWMU 35 BURNING Waste/Burn Pits 1996 9/30/1996 1997 12/31/199 1990 N Pending N
GROUNDS-EXPLOSIVE BURN TRAYS 6

PAPL 0223 SWMU 36 \ SWMU 36 BURNING Waste/Burn Pits 1996 9/30/1996 1996 9/30/1995 1990 N Pending N
GROUNDS-EXPLOSIVE BURN TRAYS

PAPL 0224 SWMU 37 \ SWMU 37 BURNING Waste/Landfills 1996 9/30/1996 1996 9/30/1995 1990 N Pending N
GROUNDS-LANDFILLS

PAPL 0225 SWMU 38 \ SWMU 38 BURNING Waste/Landfills 1996 9/30/1996 1996 9/30/1995 1990 N Pending N
GROUNDS-LANDFILLS

PAPL 0226 SWMU 39 \ SWMU 39 BURNING Waste/Landfills 1996 9/30/1996 1996 9/30/1995 1990 N Pending N
GROUNDS-LANDFILLS

PAPL 0227 SWMU 40 \ SWMU 40 BURNING Waste/Landfills 1996 9/30/1996 1996 9/30/1995 1990 N Pending N
GROUNDS-LANDFILLS

PAPL 0228 SWMU 41\ SWMU 41 BURNING Waste/Landfills 1996 9/30/1996 1996 9/30/1995 1990 N Pending N
GROUNDS-LANDFILLS

PAPL 0229 SWMU 42\ SWMU 42 BURNING Waste/Landfills 1996 9/30/1996 1996 9/30/1995 1990 N Pending N
GROUNDS-LANDFILLS

PAPL 0230 SWMU 43\ SWMU 43 BURNING Waste/Landfills 1996 9/30/1996 1996 9/30/1995 1990 N Pending N
GROUNDS-LANDFILLS

PAPL 0231 SWMU 44\ SWMU 44 BURNING Waste/Landfills 1996 9/30/1996 1996 9/30/1995 1990 N Pending N
GROUNDS-LANDFILLS

PAPL 0232 SWMU 45\ SWMU 45 BURNING Waste/Burn Pits 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
GROUNDS-BURN CAGES

PAPL 0233 SWMU 46 \ SWMU 46 BURNING Waste/Burn Pits 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
GROUNDS-BURN CAGES

PAPL 0234 SWMU 47 \ SWMU 47 BURNING Liquid Surface 1996 9/30/1996 1996 9/30/1995 1990 N Pending N
GROUNDS-EVAPORATION PIT Impoundments/Evaporat

ion Ponds / Pits
PAPL 0235 SWMU 48 \ SWMU 48 BURNING Waste/Burn Pits 1991 9/30/1991 1991 9/30/19911990 N Pending N
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date:  3/9/2000
Site Summary Level:Pantex Plant HQ ID: 0473

Project ALO14 / Pantex Plant Site Remediation Project

Release Sites

Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
GROUNDS-SOLVENT EVAP. PANS
PAPL 0236 SWMU 49 \ SWMU 49 BURNING Waste/Burn Pits 1991 9/30/1991 1991 9/30/1991 1990 N Pending N
GROUNDS-SOLVENT EVAP. PANS
PAPL 0237 SWMU 50 \ SWMU 50 BURNING Waste/Burn Pits 1991 9/30/1991 1991 9/30/1991 1990 N Pending N
GROUNDS-SOLVENT EVAP. PANS
PAPL 0238 SWMU 51 \ SWMU 51 BURNING Waste/Burn Pits 1991 9/30/1991 1991 9/30/1991 1990 N Pending N
GROUNDS-SOLVENT EVAP. PANS
PAPL 0239 SWMU 52 \ SWMU 52 BURNING Waste/Burn Pits 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
GROUNDS-BURN RACKS AND
FLASHING PITS
PAPL 0240 SWMU 119a \ SWMU 119: BLDG 11-44 HHE.iquid Surface 1995 9/30/1995 1997 9/30/1997 1990 N Pending N
PARTICULATE FILTERS Impoundments/Settling
and Separation Basins
PAPL 0241 SWMU 119b \ SWMU 119: BLDG 12-43 HHE.iquid Surface 1995 9/30/1995 1997 9/30/1997 1990 N Pending N
PARTICULATE FILTERS Impoundments/Settling
and Separation Basins
PAPL 0242 SWMU 120a \ SWMU 120: BLDG 11-44  Liquid Surface 1995 9/30/1995 1997 9/30/1997 1990 N Pending N
ACTIVATED CARBON FILTERS Impoundments/Settling
and Separation Basins
PAPL 0243 SWMU 120b \ SWMU 120: BLDG 12-43  Liquid Surface 1995 9/30/1995 1997 9/30/1997 1990 N Pending N
ACTIVATED CARBON FILTERS Impoundments/Settling
and Separation Basins
PAPL 0244 SWMU 122b \ SWMU 122: BLDG 12- Liquid Surface 1999 1999 2000 2000 9/25/1998 1990 N Pending N
24N/12-43 VICINITY SOILS Impoundments/Settling
and Separation Basins
PAPL 0245 SWMU 129b \ SWMU 129: HE SLUDGE Tanks/Above Ground 1995 9/30/1995 1995 9/30/1995 1990 N Pending N
CONTAINERS (12-43) Storage Tanks
PAPL 0246 Unit 52a \ IGLOO 4-46 STORAGE Above Ground Material 1995 9/30/1995 1995 9/30/1993.990 N Pending N
| Waste/Storage Yards
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Pantex Plant HQ ID: 0473
Project ALO14 / Pantex Plant Site Remediation Project
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
and Pads
PAPL 0247 Unit 52b \ IGLOO 4-72 STORAGE Above Ground Material 1995 9/30/1995 1995 9/30/19951990 N Pending N
| Waste/Storage Yards
and Pads
PAPL 0248 AOC 10a \ AOC 10: PESTICIDE RINSE = Waste/Trenches / 1996 9/30/1996 1996 9/30/1996 1990 N Pending N
AREA (BLDG 12-43) Outfalls
PAPL 0249 SWMU 150\ BLDG 11-12 Spills and 1995 9/30/1995 1997 9/30/19971990 N Pending N
Leaks/Surface Spills
PAPL 0250 AOC 3a\ AOC 3: FORMER BOILER Spills and 1996 9/30/1996 1996 6/30/1996 1990 N Pending N
HOUSE AREAS, ZONE 10 Leaks/Surface Spills
PAPL 0251 AOC 8e \ AOC 8: SOLVENT LEAKS Liquid Surface 1997 8/30/1995 1997 9/30/1995 1990 N Pending N
(BLDG 11-36) Impoundments/Settling
and Separation Basins
PAPL 0252 SWMU 143a\ SWMU 143: FORMER Spills and 1996 9/30/1996 1996 9/30/1996 1990 N Pending N
WASTE DRUM STORAGE AREAS/BLDG Leaks/Surface Spills
10-9
PAPL 0253 AOC 13a\ AOC 13: FORMER COOLING Spills and 1993 1993 9/30/1993 1998 1998  9/30/1998 1990 Y Pending N
TOWER IN ZONE 12 (PAD) Leaks/Pipeline Leaks
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
PAPL 0256 Building 12-24 (North and  Miscellaneous\Other Non-Nuclear 2010 2001 2002 2010 1999 N N
South) Facility
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date:  3/9/2000
Site Summary Level:Pantex Plant HQ ID: 0473

Project ALO14 / Pantex Plant Site Remediation Project

Facility Deactivation
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD

Code ID Flag Year Year Date Year Year Date Year Year Date  Year Action Status

PAPL 0256 Building 12-24 (North and  Miscellaneous\Other Non-Nuclear 2010 2001 2002 2010 1999 N N
South) Facility

Technology Needs

Site Need Code: AL-07-06-01-DD

Site Need Name: Decontamination and Decommissioning (D&D) Technology Development

Focus Area Work Package ID: DD-12 Focus Area Work Package: = D&D of Weapons Components Fabrication Facilities

Focus Area: DDFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Biodegradation of Concrete

Steam Vacuum Cleaning

Gamma Ray Imaging System

Gamma Cam (TM) Radiation Imaging System
Centrifugal Shot Blast System

Concrete Shaver

Remotely Operated Scabbling

Concrete Grinder

Concrete Spaller
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Data Source: EM CDB
Operations/Field Office:Albuquerque

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Pantex Plant HQ ID: 0473

Project ALO14 / Pantex Plant Site Remediation Project

Technology Needs

Site Need Code: AL-07-06-04-SC

Site Need Name:  In Situ Remediation Of HE, Solvents, VOCs, SVOCs, Heavy Metals, And Landfill Materials

Focus Area Work Package ID: SS-06 Focus Area Work Package:  Biological Treatment Systems

Focus Area: SCFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Risk Reduction

Technologies Cost Savings (in thousands of dollars) Range of Estimate

In Situ Soil Flushing Technology for Mobilization, Extraction and Removal of Metals and Radionuclides

Related CCP Milestones Related Waste Streams Agree? Change?
01343: 1232 - Non-Regulated Class | Soils/Sediments Y N

Technology Deployments
Deployment Year
Deployment Status Planned Forecast Actual Date

Technology Name:  Groundwater Treatment

Potential Deployment 2000 2000

Technology Name:  Ex-situ bioremediation of HE contaminated soils

Deployment Commitment 1999 1999

Technology Name:  In-situ soil treatability study for HE contaminated soils

Deployment Commitment 1999 1999

Technology Name:  Asphaltic cap
Potential Deployment 2000 2000

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date:  3/9/2000
Site Summary Level:Pantex Plant HQ ID: 0473

Project ALO14 / Pantex Plant Site Remediation Project

Technology Deployments

Deployment Year

Deployment Status Planned Forecast Actual Date

Technology Name: Remediation of HE Contaminated Soils

Deployment Commitment 1999

Dataset Name: FY 1999 Planning Data Page 34 of 34
Date of Dataset:9/20/1999



